GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Water Resources Department – HNSS Project, Phase II – Package No.28- Investigation, preparation of HPs, Designs and Drawings for Earth Work Excavation of Punganur Branch Canal from Km. 110.000 to Km 142.425/150.000 including Construction of CM and CD Works and Distributory System to feed an Ayacut of 7,500 Acres under Phase-II – Payment of arrears towards price adjustment on Labour, Machinery and Other material components for Package No.28 of HNSS Project Phase-II for the work done during the period from 4/2013 to 2/2015 as recommended by the Joint meeting of SLSC & IBM Committee in their minutes dt:23.09.2016 – Approval – Orders – Issued.

WATER RESOURCES (Projects.III) DEPARTMENT

G.O.RT.No. 65 **Dated: 22-02-2017**

Read:-

From the Chief Engineer, NTR TGP, Tirupati Lr No: CE/NTR-TGP/TPT/TGP/ HNSS/Package.28/ Price Escalation 8 D&L Dated:14.11.2016.

&&&&&

ORDER:

In the reference read above, the Chief Engineer, NTR TGP, Tirupati has informed that, the proposal for payment of arrears of Price Adjustment on Labour, Machinery and Other Material components of Package No.28 of HNSS Project Phase-II, was placed before the Joint meeting of the State Level Standing Committee and IBM Committee held on 23.09.2016. The committee has discussed in detail all the aspects and in the minutes dated:23.09.2016 of the meeting, recommended to the Government, for according approval for payment of arrears of Rs. 38,39,261 /- towards payment of Price adjustment on Labour, Machinery and Other Material components for the Package No.28 of HNSS Project Phase-II, for the work done during the period from 4/2013 to 2/2015.

2. The Chief Engineer, NTR TGP, Tirupati has therefore requested to accord approval for payment of arrears of Rs.38,39,261 /- towards payment of Price adjustment on Labour, Machinery and Other material components for Package No.28 of HNSS Project Phase-II, for the work done during the period from 4/2013 to 2/2015 as recommended by the Joint meeting of SLSC & IBM Committee and to communicate orders to that effect at an early date.

...2/-

3. Government after careful examination of the proposal of Chief Engineer, NTR TGP, Tirupati and also considering the recommendations of Joint Meeting of SLSC & IBM Committees in their Minutes dated:23.09.2016, hereby accord approval for payment of **Rs.38,39,261 /- (Rupees Thirtyeight Lakhs Thirtynine Thousand Two hundred and Sixtyone only)** towards arrears for payment of Price adjustment on Labour, Machinery and Other material components for Package No.28 of HNSS Project Phase-II, for the work done during the period from 4/2013 to 2/2015 as per the provisions of G.O.Ms. No: 22, I & CAD (Reforms) Department, Dt: 23-02-2015, subject to condition that the Chief Engineer, NTR TGP, Tirupati has to ensure that no excess payment is made in this regard.

4. The Chief Engineer, NTR TGP, Tirupati shall take further action accordingly.

5. This order issues with the concurrence of Finance (FMU.WR.II) Department vide UO No. 48022/493/FMU-WR.II/16, Dt.09-01-2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer, NTR TGP, Tirupati.
Copy to:
The Accountant General, A.P., Hyderabad.
The Finance (FMU.WR-II) Department.
The P.S. to Secy. to Govt., WRD Dept.,
The OSD to Min (Water Resources Department)
File No. WRD-21024/46/2016-PROJECTS-III-WRD
SF/SC

//Forwarded::By Order//

SECTION OFFICER